Norfolk County Council

SCHOOL ATTENDANCE DATA
Automatic collection from School's MIS Systems into Synergy

Project Timeline

March - April 2019

PILOT
- SIMS, Bromcom, RM Integris & Scholar Pack Schools

- *Early March -* Selected SIMS, Bromcom, RM Integris & Scholar Pack schools will be contacted re pilot

- *Mid March – April (Easter Holidays) -* Pilot of automatic collection of Attendance Data from School's MIS into Synergy

April – May 2019

IMPLEMENTATION
- SIMS Schools

- *Late April –* Remainder of SIMS schools will be contacted re implementation date for collection of data.

- *Early May –* Collection of attendance data from School's MIS System into Synergy

May - June 2019

IMPLEMENTATION
- Bromcom, RM Integris & Scholar Pack Schools

- *Mid May –* Remainder of Bromcom, RM Integris & Scholar Pack schools will be contacted re implementation date for collection of data.

- *Early June –* Collection of attendance data from School's MIS System into Synergy

June – July 2019

PILOT
- Pupil Asset Schools

- *Mid June -* Selected Pupil Asset Schools contacted re pilot

- *Early July -* Pilot of automatic collection of Attendance Data from School's MIS into Synergy

July – October 2019

IMPLEMENTATION
- Pupil Asset Schools

- *Mid July –* Remainder of Pupil Asset Schools will be contacted re implementation date for collection of data

- *Early September -* Collection of attendance data from School's MIS System into Synergy